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• Webbers Falls Turbine Replacement included 
as a contract option under the Ozark contract.

• $5 Million savings (2001) by combining 
Webbers Falls and Ozark turbine replacement 
under one contract.

• Current Cost Estimate: $69.3M

• Current Completion Date: Dec 2012

Project StatusProject Status
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• Rehab 3 Turbine Runners
• Rehab 2 Bridge Cranes
• Rehab 2 Gantry Cranes
• Rewind 3 Generators
• Install New 13.8KV Breakers and Bus
• Repair Misc Mechanical and Electrical Items

Project ScopeProject Scope
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• 2008 Current Cost Est. - $69.3M

• Turbine Rehab Cont. - $45.1M
• Generator Rewind Cont - 6.0
• Intake/Draft Tube Cranes – 4.0
• Misc. Electrical Mech. - 4.0
• S&A/Contingency - 10.2
• Total  - $69.3M 

Project StatusProject Status
Rehab Total Cost BreakdownRehab Total Cost Breakdown
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• Sub agreement S127 Unit 3 Turbine for  $19.5M 
signed 15 August 2007.

• Sub agreement S131 Unit 2 Turbine for $17.9M signed 
11 January 2008.

• Sub agreement S135 Unit 1 Turbine for  $17.9M 
signed 21 April 2008.

• Modification Request of $320K Sub agreement S092 
Bridge Crane Rehab (Total Amount $2.7M)

Project Status Project Status –– Sub AgreementsSub Agreements
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• Modification Request of $330K Sub agreement S088 
13.8 KV Breakers (Total Amount $650K)

• Rewind Generators and Replace Generator Main Bus -
$6.0M 

• Gantry Crane Rehab - $4M

• Miscellaneous Mechanical Electrical Work - $4M

Project Status Project Status –– Sub AgreementsSub Agreements
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• Completed Activities to Date:
– Excitation System Replaced 
– CO2 System Replaced
– Generator Air Coolers Replaced
– Cooling Water Piping

Project StatusProject Status
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• FY08 Awards:
– $12.0M Award Turbine Unit 3 – 19 Dec 2007
– $11.2M Award Turbine Unit 2 – 3 Apr 2008
– $11.4M Award Turbine Unit 1 – 28 Apr 2008
– $4.5M Award Misc. Components all turbines –

28 Apr 2008
– $2.3M – Rehab Bridge Cranes – 6 Mar 2008

Project StatusProject Status
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• Turbine 3
– Runner – Apr 08 - Oct 09
– Stub Shaft - Jun 08 – Sep 09
– Wicket Gates - Jun 08 – Sep 09
– Disassembly – Jan 08 – Sep 09
– Reassembly – Nov 09- Jun 10
– Testing & Acceptance – Jun 10 –Sept 10

Preliminary SchedulePreliminary Schedule
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• Turbine 2
– Runner – Apr 08 – Jun 10
– Stub Shaft - Jun 08 – Sep 10
– Wicket Gates - Jun 08 – Sep 10
– Disassembly – Sep 10 – Feb 10
– Reassembly – Feb 11 – Aug 11
– Testing & Acceptance – Aug 11 – Oct 11

Preliminary SchedulePreliminary Schedule
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• Turbine 1
– Runner – Apr 08 – Apr 11
– Stub Shaft - Jun 08 – Sep 11
– Wicket Gates - Jun 08 – Sep 11
– Disassembly – Oct  11 – Mar 12
– Reassembly – Mar 12 - Sep 12
– Testing & Acceptance – Sep 12 – Dec 12

Preliminary SchedulePreliminary Schedule
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Questions


